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Location: 04-SF-80-13.2 / 13.9
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 675 Date: 12-Oct-2012 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 130

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site 6:50 AM. Crews had to work on Phase 1 tensioning the rods , work on the
jacking system on the South main & side spans & work on the cable hand rail brackets . They started at
7:00 AM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on the jacking system removal . Crews had to
remove the friction brackets . They started at PP # 10 at 7:10 AM. Crews were done at 7:30 AM. Then , at
PP # 18 going toward the East . Crews were done at PP # 10 , 18 , 22 , & at PP # 26 Crews were done
on the East span at PP # 40 at 12:00 PM.

In the afternoon , crews were called to fly & set on the barge the jacking system pieces . They started
at 12;40 PM. Crews were done at 5:00 PM. They left at 5;10 PM.

Kevin , Anthony , Brian , & Morris had to work on the hand rail brackets for the South side cable .
Crews had to install the hand rail brackets at cable bands # 32 , 34 , 36 , 38 , & at cable band # 40 . They
were done at 11:45 AM.

Abbas had to cover the activities for the hand rail brackets , & ropes installations . Check Abbas report
for all the activities for the hand rails

Ryan & John had to work with Enrique & his crews on the main span . Crews had to remove the bolts to
speed the work . They started at PP # 66 at 8:00 AM. Then at PP # 62 , 58 , 54 , & at PP # 50 . Crews
were done at 2:00 PM.

In addition to that , crews had to work on house keeping . They had to pull out of the side the removed
bolts , connector beams & pins . Crews were done at 4:30 PM. They left a at 5:10 PM.

Enrique , Andy , Hayes , & Jose had to work on the main span . Crews had to remove the connector
plates & the friction brackets . They started at PP 86 at 7:10 AM. Crews were done at 8:30 AM. Then , at
PP # 82 , 78 , & at PP # 74 . Crews were done at 4:10 PM. Hayes left at 12:00 PM. Jose left at 3:00 PM.
Enrique & Andy left at 4:15 PM.

Michael , Aaron , Dario , & Narciso came to the site at 12;45 PM. Crews had to tension & lock the rods
on the South main span . Crews had to prepare their tools , set the jacks , connect the hydraulic hoses , &
reroute the ail line . They were done at 1:15 PM.

Crews had to tension the rods with 16400 PSI pressure , tighten the nuts , repeat 2 times with the
same pressure & tighten the nuts , remove the jacks , install & snug the lock nuts . They started to tension
the rods at PP # 86 at 1:20 PM. Crews were done at 1:45 PM.

Following the same procedures for tensioning the as at PP # 86 . They started to tension the rods at PP
# 82 at 1:50 PM. Crews were done at 3:10 PM. Then , at PP # 78 & 74 .
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Crews were done at 4:50 PM. They had to wrap up their tools & equipments. Crews left at 5:10 PM.

Laraine & I had to measure the cable band angles for cable bands 90 , 92 , 94 , & 96 on the South
main span , Cable bands 10 & 12 on the side span . & cable bands 62 , 82 , 100 , & 102 , on the North
main span

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002061

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

0.00

002363

0.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

437

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM HAYES BATISTEIronworker 5.00 0.00 0.00 5.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

FOR ENRIQUE ROBLESIronworker 8.00 1.00 0.00 9.00

NARAZIO GOMEZ 3.00 0.00 0.00 3.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

JNM JOHN ROCAIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

ARRON DAVID 3.00 2.00 0.00 5.00

APP DARIO LUCASIronworker 3.00 2.00 0.00 5.00

JNM MICHAEL DRAPERIronworker 3.00 2.00 0.00 5.00

JNM ANDREW MEADEIronworker 8.00 1.00 0.00 9.00
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